

PROPOSED CICTT UPDATE SCHEDULE 2009–2010



| MILESTONE | DATE DUE | | | | | | | |
|--|-----------|-----------|-----------|------------|-----------|-----------|-----------|------------|
| | 2009 | | | | 2010 | | | |
| | <u>Q1</u> | <u>Q2</u> | <u>Q3</u> | <u>Q4</u> | <u>Q1</u> | <u>Q2</u> | <u>Q3</u> | <u>Q4</u> |
| Details of previous quarter published/ users notified | 1/10/2009 | 4/10/2009 | 7/10/2009 | 10/10/2009 | 1/10/2010 | 4/10/2010 | 7/10/2010 | 10/10/2010 |
| Cut-off date for change requests for current quarter | 2/21/2009 | 5/23/2009 | 8/21/2009 | 11/20/2009 | 2/20/2010 | 5/21/2010 | 8/20/2010 | 11/20/2010 |
| Case files for change requests presented to Maintenance WG | 3/2/2009 | 6/1/2009 | 8/30/2009 | 11/29/2009 | 3/1/2010 | 5/30/2010 | 8/31/2010 | 12/1/2010 |
| Case files presented to CICTT for approval | 3/16/2009 | 6/13/2009 | 9/13/2009 | 12/13/2009 | 3/15/2010 | 6/13/2010 | 9/12/2010 | 12/13/2010 |
| CICTT taxonomies updated with approved values | 3/31/2009 | 6/30/2009 | 9/30/2009 | 12/31/2009 | 3/31/2010 | 6/30/2010 | 9/30/2010 | 12/31/2010 |
| Values submitted for following quarter | 3/31/2009 | 6/30/2009 | 9/30/2009 | 12/31/2009 | 3/31/2010 | 6/30/2010 | 9/30/2010 | 12/31/2010 |